




NOTE:
 -RESIDENTS OR BUSINESSES THAT PARK VEHICLES ALONG 127TH STREET ARE EXPECTED TO PARK ON SIDE STREETS DURING CONSTRUCTION.
 -ALL RESIDENTS AND BUSINESSES NEEDING TO TRAVEL DURING PAVING OPERATIONS SHALL PARK ON SIDE STREETS EAST OF 127TH STREET.



2020 BUTLER PAVING PROGRAM

SEQUENCE OF CONSTRUCTION


*THE FOLLOWING SCHEDULE IS PREMINARY AND IS SUBJECT TO CHANGE. THE TASKS LISTED BELOW ARE ONLY THE ROADWAY ACCESS LIMITING ACTIVITIES. OTHER CONSTRUCTION RELATED ACTIVITIES MAY BE OCCURING.

- PHASES 1 & 2 - (Total Phase Construction Days = 54)
 Construction Activities that Limit Driveway Access during Phases 1 & 2:
- + 14 Days - Utility Construction (Limited Access to Driveways)
 - + 16 Days - Excavation (Limited Access to Driveways)
 - + 2 Days - Asphalt Binder Paving (Access to Driveways in Evening)
 - + 2 Days - Asphalt Surface Paving (Access to Driveway in Evening)

- PHASE 3 - (Total Phase Construction Days = 68)
 Construction Activities that Limit Driveway Access during Phase 3:
- + 12 Days - Utility Construction (Limited Access to Driveways)
 - + 16 Days - Excavation (Limited Access to Driveways)
 - + 2 Days - Asphalt Binder Paving (Access to Driveways in Evening)
 - + 2 Days - Asphalt Surface Paving (Access to Driveway in Evening)

Construction Phase

- 1
- 2
- 3



raSmith